

Project Update



Project Progress


The City of Inver Grove Heights is continuing the planning process for the Dawn Way Area Improvements Project. Project staff has completed its review of the existing street and utility infrastructure. Project staff is working to identify the most cost-effective pavement rehabilitation measure for the project. Additionally, a few streets east of Dawn Avenue have been removed from the project scope. The map to the right identifies the current project area.

Pavement Rehabilitation Review

As noted above, project staff is using the information gathered during the preliminary investigations to identify how best to extend the life of the utility and street infrastructure while keeping costs down. This project will be reviewed by the City's **Pavement Management Task Force** for feedback on how best to minimize impacts and costs while getting a long-lasting final product.

What to Expect

Initial findings indicate replacement of much of the underlying infrastructure is probably not necessary. The reduced scope and smaller area of the project mean that the project can be completed in a shorter time frame. Originally the project was slated for 2023 and 2024, but we are now striving to deliver a project that is launched and substantially complete in 2023. The neighborhood will be invited to a meeting, likely during the summer of 2022, to hear about the recommended improvements and provide feedback.



Project staff appreciates your patience during the preliminary review of this project. This is a large neighborhood project with unique pavement conditions. If you have questions or concerns, please feel free to contact either the consultant Project Manager or Assistant City Engineer via the contact info below.

Eric Seaburg, PE
Project Manager
Bolton & Menk
763-732-8751
Eric.Seaburg@Bolton-Menk.com

Steve Dodge, PE
Assistant City Engineer
City of Inver Grove Heights
651-450-2541
sdodge@invergroveheights.com

